

Subject:	Premises Update Report
Presented By:	Fiona Theodom, NHS England
Submitted To:	Primary Care Joint Commissioning Committee 27 th October 2016
Purpose of Paper:	Discussion
Summary:	
<p>1. Primary Care Infrastructure Fund (PCIF)</p> <p>PCIF has been renamed 'Estates and Technology Transformation Fund' (ETTF). All CCG's have now submitted their estates and technology bids onto the portal, which is now closed. Bids had to be in line with Strategic Estates Plans, supported in principle by the CCG and prioritised.</p> <p>Submitted bids were reviewed by NHS England in July and recommendations sent to the NHS England national team. Due diligence can now commence for Cohort 1 projects. We are currently requesting Project Initiation Documents ("PIDs") for all schemes designated as "Cohort 1", which are those projects which can be completed by the end of March 2017.</p> <p>Bids that are supported in principle will be subject to due diligence before final approval is given for a scheme/project to proceed.</p>	
<p>2. Other Premises Developments</p> <p>There are no live Norwich CCG bids requiring NHS capital funding within the current pipeline.</p> <p>However there are 3 schemes for new builds utilising Third Party Development funding. Timberhill Practice and Yare Valley Practice schemes are now complete, but are awaiting post project review.</p> <p>A scheme for the re-provision of the Castle Partnership is currently at FBC stage (received but awaiting approval).</p>	
1. Recommendation:	
To Note.	

